Print Date: 12/05/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ171

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0002 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 242 from Hudson Road to S.R. 240

Counties: LAWRENCE

Project(s): 50013-3227-94, 50013-8227-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$592,744.31
$0.00
$592,744.31
$0.00
$0.00
$592,744.31

Previous to Date
$587,082.10
$0.00
$587,082.10
$0.00

$0.00
$587,082.10

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$5,662.21
$0.00
$5,662.21
$0.00
$0.00
5,662.21

Pay Period: 11/8/2016

Current Contract:
Original Contract:

to 12/05/2016

Time
50.0 Days
50.0 Days
50.0 Days
100.00 9%

95.08 %
492 9%

Dates
05/13/2016
06/02/2016
06/23/2016
09/12/2016
10/04/2016
10/31/2016

Amounts

$609,782.00
$609,782.00
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

50013-3227-94 7.39 STP/HSIP-242(157) 0.00 SR 242 FROM SOUTH OF HUDSON ROAD (LM 28.20) TO SR 240 (LM 34
50013-8227-14 92.61 STP/HSIP-242(157) 5,662.21 The resurfacing on S.R. 242 from south of Hudson Road (L.M.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

50013-3227-94 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

50013-8227-14 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

50013-3227-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

50013-8227-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 5,662.210 Adj This Est 5,662.21

Adj Total: 5,662.210 Adj Total: 5,662.21

RR004
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
50013-3227-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 0010 307-01.08 TON ASPHALT CONCRETE MIX Bid: 200.000 Unit Price: $62.00
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 236.000 Total: $14,632.00
50013-8227-14 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 156.620 Adj Total: 156.62
50013-8227-14 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 143.400 Adj Total: 143.40
50013-8227-14 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
50013-8227-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 33.000 Unit Price: $580.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 22.541 Total: $13,073.78
50013-8227-14 0100 0030  405-01.01 TON BITUMINOUS MATERIAL (BSC) Bid: 160.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 123.210 Total: $73,926.00
50013-8227-14 0100 0040 405-01.02 TON MINERAL AGGREGATE (BSC) Bid: 1,375.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 1,158.310 Total: $31,274.37
50013-8227-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 0050 411-03.13 TON ACS MIX(PG70-22) THINLIFTD Bid: 4,685.000 Unit Price: $64.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 4,462.970 Total: $285,630.08
50013-8227-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,807.500 Adj Total: 1,807.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
50013-8227-14 0100 9012 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,269.000 Adj Total: 4,269.00
50013-3227-94 0100 0010 411-12.08 L.M. SCORING FOR RUMBLE STRIPE Bid: 9.600 Unit Price: $330.00
(NON-CONTINUOUS) (8IN WIDTH]  This Est: 0.000 This Est: $0.00
Total: 9.600 Total: $3,168.00
50013-8227-14 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $6,852.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,852.00
50013-8227-14 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
50013-8227-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 794.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 388.000 Total: $3,686.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
50013-3227-94 0100 0020  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 396.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 401.000 Total: $12,030.00
50013-8227-14 0100 0100  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 214.000 Total: $2,568.00
50013-8227-14 0100 0110  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $480.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $480.00
50013-8227-14 0100 0120  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 23.100 Unit Price: $650.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 46.943 Total: $30,512.95
50013-8227-14 0100 0130  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 11.100 Unit Price: $4,400.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 12.136 Total: $53,398.40
50013-3227-94 0100 0030  716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 12.000 Unit Price: $2,500.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 12.118 Total: $30,295.00
50013-8227-14 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,179.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,179.00
V47 - TSMR  *END OF REPORT*

RR004
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